

March 13, 2020

## MEMORANDUM

FL CERTIFICATE OF AUTHORIZATION: 6106

To: Kevin Kreide  
Associate Vice President for Facilities  
Embry-Riddle Aeronautical University

Chris Ziolkowski  
Manager of Facilities Operations  
Embry-Riddle Aeronautical University

Judith A. Rees, C.P.M, A.P.P.  
Director Procurement Services  
Embry-Riddle Aeronautical University

From: Gary A. Wilkerson, P.E.  
Salas O'Brien

Reference: Embry-Riddle Aeronautical University  
**New Print Shop**  
SOBE #19005

Subject: **Revision No. 3**

---

### Revision No. 2

1. Included as a part of this revision are changes to the drawings as annotated within the following drawing change narrative. Provide a Change Order Request (COR) for any credits or additional costs associated with these drawing revisions itemized as follows:
  - a. Relocation of the Print Shop
  - b. Updated Foundation Plan and Schedule
  - c. Revised Primary Utility Conduit

### **Civil Drawings**

1. All Sheets
  - Revised Location of Print Shop Building.

### **Structural Drawings**

2. S-200: Foundation Plan
  - Revised Foundation Plan and Schedule for building reactions.



## **Electrical Drawings**

### 1. E1.1: Site Plan - Electrical

- Revised the location of the Print Shop Building.
- Revised Primary Conduits for proposed utility transformer based on FP&L input.
- New electrical pull box and conduit routing for Production Building Feeder.

### 2. E1.1: Site Plan - Electrical

- Revised the location of the Print Shop Building.
- Revised Primary Conduits for proposed utility transformer based on FP&L input.
- New electrical pull box and conduit routing for Production Building Feeder.

**END OF DOCUMENT**

